



DLI	Responsible Entity	Year 2 -Target	Progress
<p><b>DLI-1:</b> Aggregate improvement of Punjab's performance with respect to business registration, contract enforcement, construction permits and property registration</p>	<p>Punjab Information Technology Board, Lahore Development Authority, Metropolitan Corporation Lahore, Punjab Land Records Authority, Lahore High Court/Program Implementation Unit</p>	<p>Distance to Frontier to be improved by 3 points</p>	<p><b><u>Four Indicators:</u></b></p> <ol style="list-style-type: none"><li>1. Business Registration</li><li>2. Construction Permits</li><li>3. Contract Enforcement</li><li>4. Property Registration</li><li>5. Paying Taxes (Partially)</li><li>6. Getting Electricity (Partially)</li></ol> <p><b>Sprint 1:</b> 15 Reforms were implemented <b>Sprint 2:</b> Underway</p> <p><i>*Simulations: DTF is expected to increase by 3.9 points if Lahore and Karachi reforms are counted)</i></p>



DLI	Responsible Entity	Year 2 -Target	Progress
<p><b>DLI-2:</b> Steps taken by Punjab to improve its contribution to Pakistan's compliance with the GSP+ Labor Conventions.</p>	<p>Labor Dept.</p>	<p>New labor laws drafted that would ensure compliance with GSP+ conventions.</p>	<p><b>Year-1:</b></p> <ul style="list-style-type: none"><li>• Legal gap analysis exercise was conducted by M/S E&amp;Y.</li></ul> <p><b>Year-2:</b></p> <ul style="list-style-type: none"><li>• The firm has been selected through competitive process in consultation with Labor Dept.</li><li>• The firm has agreed to mobilize the consultants immediately after signing and award of contract.</li></ul>
<p><b>DLI-3:</b> Steps toward the improvement of investment promotion</p>	<p>Punjab Board of Investment &amp; Trade</p>	<p>5 investment announcement by leading foreign investors.</p>	<p><b>Year-1:</b></p> <ul style="list-style-type: none"><li>• Investor relation management data base prepared</li><li>• Investment Promotion Strategy approved</li><li>• Mission to China was conducted</li></ul> <p><b>Year-2:</b></p> <ul style="list-style-type: none"><li>• As informed by PBIT, seven projects with high probability of investment announcements for this year have been identified. PBIT to share the details.</li></ul>



DLI	Responsible Entity	Year 2 - Target	Progress
<b>DLI 4:</b> Steps toward developing and implementing the Punjab Spatial Strategy (PSS)	Urban Unit	Punjab Spatial Strategy Developed, validated by panel and approved by the competent forum.	<ul style="list-style-type: none"><li>• The First Draft of the Punjab Spatial Strategy has been prepared; consultations and deliberations held with Technical Experts and Sector Specialists.</li><li>• McKinsey has been hired for vetting Punjab Spatial Strategy. Contract is yet to be awarded.</li><li>• Punjab Spatial Planning &amp; Integrated Development Act is being drafted. Urban Unit to share the details.</li></ul>



DLI	Responsible Entity	Year 2 - Target	Progress
<p><b>DLI-5:</b> Steps toward the effective development of industrial infrastructure through PPPs</p>	<p>Punjab Industrial Estates Development and Management Company/ Faisalabad Industrial Estates Development and Management Company</p>	<p>One project of Industrial Estate under PPP mode presented to PPP Steering Committee</p>	<ul style="list-style-type: none"><li>• <b>FIEDMC: (Year-1)</b><ul style="list-style-type: none"><li>• Two projects were presented to PPP cell last year<ul style="list-style-type: none"><li>i. CETP- M3 Industrial City and</li><li>ii. Weaving City Industrial Estate</li></ul></li></ul></li><li>• <b>Year-2</b><ul style="list-style-type: none"><li>• FIEDMC has submitted a proposal on <b>Allama Iqbal Industrial Estate</b> under PPP mode with PPP Cell. FIEDMC and PPP cell to share the details and update status.</li></ul></li><li>• <b>PIEDMC: (Year-2)</b><ul style="list-style-type: none"><li>• PIEDMC is in the final stage of Transaction advisory with IFC for the two feasibility studies of CETPs. (<b>One for Sunder Industrial Estate and one for Quaid-e-Azam Industrial Estate</b>). PIEDMC/FIEDMC to share the latest status.</li></ul></li></ul>



DLI	Responsible Entity	Year 2 - Target	Progress
<p><b>DLI-6:</b> Steps toward designing and implementing a new institutional framework to support industrial estates and clusters</p>	<p>Punjab Small Industries Corporation/ Department of Industries</p>	<p>i. Implementation of industrial estate policy framework</p> <p>ii. implementation of PSIC restructuring plan.</p> <p>iii. Two CDI projects launched.</p>	<ul style="list-style-type: none"> <li>• <b>Implementation of Industrial Estate Policy Framework:</b> <ul style="list-style-type: none"> <li>✓ Final report/policy framework submitted to Industries Department.</li> <li>✓ First round of discussion on Industrial Policy held with Chief Minister and it has been published as a green paper.</li> </ul> </li> <li>• <b>Restructuring of PSIC:</b> <ul style="list-style-type: none"> <li>✓ Restructuring Plan was submitted to PSIC Board. Board has raised observations on the plan.</li> <li>✓ Workshop has been planned to address the observations and devise a revised plan.</li> </ul> </li> <li>• <b>Cluster Development Initiatives (CDI):</b> <ul style="list-style-type: none"> <li>✓ Two (02) CRIs identified by associations of the relevant clusters (<b>Ready Made Garments and Auto Parts</b>) and focused group discussion held</li> <li>✓ <b>Projects:</b> <ul style="list-style-type: none"> <li>i. Establishment of Design Studio (<b>Ready Made Garments</b>) – Proposal approved by the Cluster Project Selection Committee (CPSC). Project launched.</li> <li>ii. Operationalization of Auto Parts Support Center of PSIC (<b>Auto Parts</b>) – Proposal approved by CPSC. Project launched.</li> </ul> </li> </ul> </li> </ul>