

PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & BOARD  
PROCUREMENT PLAN 2019-20

1

Sr. No.	Procurement Steps	Activities	Stationery, Toners, Printing and General Store Items
		Est. Cost PKR	0.80 Million
		Sr. No	1
		Method	Open Competitive Bidding through Single Stage Two Envelop Procedure
1	Preparation of Bid Documents		1st August, 2019
2	Advertisement of Invitation for Bids/Issuance of Request for Quatations		20th August, 2019
3	Bid or Quotation Submission/Opening Date		05th September, 2019
4	Completion of Technical and Financial Evaluation and Recommendations of award of contract		08th September, 2019
5	Disclosure of Bid Evaluation report on website of PPRA and PA		10th September, 2019
6	Award of Contract		20th September, 2019
7	Completion of Contract		30th September, 2019
8	Disbursement of Payment		15th October, 2019



Procurement Specialist



Financial Management Sp.



Program Director

**PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT DEPARTMENT  
REVISED PROCUREMENT PLAN OF CONSULTANCIES (2019-20)**

Sr. No.	Procurement Steps	Activities	Hiring of Short Term Individual Consultant/IT Specialist under PIU, P&D Board	Hiring of Short Term Individual Consultant/Pakistan Regulatory Modernization Initiative under PIU, P&D Board	Hiring of Short Term Individual Consultant for the assignment of Risk Based Categorization	Hiring of Short Term Individual Consultant for the assignment of Better Business Regulations
		Est. Cost PKR	0.50 Million	1.80 Million	1.00 Million	0.950 Million
		Sr. No	2	3	4	5
		Method	Comparison of Three (03) CVs Method			
	Preparation of TORs/Cost Estimates/EOI/PQD/Bidding documents		1-Jul-19	1-Jul-19	1-Jul-19	1-Jul-19
	Preparation of Expression of Interest (EOI)		2-Jul-19	2-Jul-19	2-Jul-19	2-Jul-19
	Receipt of Interests from Consultant		15-Jul-19	15-Jul-19	15-Jul-19	15-Jul-19
	Preparation of Evaluation Sheet		16-Jul-19	16-Jul-19	16-Jul-19	16-Jul-19
	Approval of Evaluation		17-Jul-19	17-Jul-19	17-Jul-19	17-Jul-19
	Negotiations/ Preparation of Draft Contract		18-Jul-19	18-Jul-19	18-Jul-19	18-Jul-19
	Contract Signing		19-Jul-19	19-Jul-19	19-Jul-19	19-Jul-19
	Contract completion		30-Dec-19	30-Dec-19	30-Dec-19	30-Dec-19

**Procurement Specialist**

**Financial Management Specialist**

**Program Director**

**PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT DEPARTMENT  
REVISED PROCUREMENT PLAN OF CONSULTANCIES (2019-20)**

Sr. No.	Procurement Steps	Activities	Hiring Of Short Term Individual Consultant For Preparation of Documentary, Info-graphics, Reform Journey of The Program And Provide Technical Inputs on The Event On Ease Of Doing Business (Eodb) To Be Held On 28.10.2019
		Est. Cost PKR	2.00 Million
		Sr. No	5
		Method	Comparision of Three (03) CVs Method under PPRA, 2014
	Preparation of TORs/Cost Estimates/EOI/PQD/Bidding documents		5-Oct-19
	Preparation of Expression of Interests		7-Oct-19
	Receipt of Expression of Interest (EOIs)/CVs/Quotations		22-Oct-19
	Preparation of Evaluation Sheet		22-Oct-19
	Approval of Evaluation		22-Oct-19
	Negotiations/ Preparation of Draft Contract		22-Oct-19
	Contract Signing		22-Oct-19
	Contract completion		29-Oct-19

  
Procurement Specialist

  
Financial Management Specialist

  
Program Director

(1)

**PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT DEPARTMENT**  
**REVISED PROCUREMENT PLAN OF CONSULTANCIES (2019-20)**

Sr. No.	Procurement Steps	Activities	Hiring of Non Consultant Firm for Vehicles Rental Services under PIU, P&D Board (Framework Contract)
		Est. Cost PKR	2.0 Million
		Sr. No	6
		Method	Open Competative Bidding Process through Single Stage one Envelop
1	Preparation of TORs//IFBs/Cost Estimates/Bidding documents		15-Oct-19
2	Publication of Invitation for Bids (IFBs)		20-Oct-19
3	Receipt of Technical and Financial Proposals		5-Nov-19
4	Preparation of Evaluation Sheet		10-Nov-19
5	Approval of Evaluation		10-Nov-19
6	Discloures of award of contract		10-Nov-19
7	Contract Signing		20-Nov-19
8	Contract completion		19-Nov-20

  
Procurement Specialist

  
Financial Management Specialist

  
Program Director

PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT DEPARTMENT  
REVISED PROCUREMENT PLAN OF CONSULTANCIES (2019-20)

Sr. No.	Procurement Steps	Activities	Hiring of short term individual consultant for the assignment preparation of Mid-term Progress Report under of Jobs & Competitiveness
		Est. Cost PKR	0.50 Million
		Sr. No	
		Method	Comparision of Three (03) CVs Method
	Preparation of TORs/Cost Estimates/EOI/PQD/Bidding documents		16-Dec-19
	Receipt of Interests from Consultant		24-Dec-19
	Preparation of Evaluation Sheet		24-Dec-19
	Approval of Evaluation		24-Dec-19
	Negotiations/ Preparation of Draft Contract		25-Dec-19
	Contract Signing		26-Dec-19
	Contract completion		29-Feb-20

Procurement Specialist

Financial Management Specialist

Program Director

**PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT BOARD  
REVISED PROCUREMENT PLAN 2019-20**

Sr. No.	Procurement Steps	Activities	Renovation of Office Building at PIU, P&D Board	Furniture & Fixture
		Est. Cost PKR	1.520 Million	0.975 Million
		Sr. No	8	9
		Method	Open Competitive Bidding through Single Stage One Envelop Procedure	Open Competitive Bidding through Single Stage One Envelop Procedure
1	Preparation of Bid Documents		17th Febuary, 2020	17th Febuary, 2020
2	Advertisement of Invitation for Bids/Issuance of Request for Quatations		18th Febuary, 2020	18th Febuary, 2020
3	Bid or Quotation Submission/Opening Date		10th March, 2020	10th March, 2020
4	Completion of Technical and Financial Evaluation and Recommendations of award of contract		11th March, 2020	11th March, 2020
5	Disclosure of Bid Evaluation report on website of PPRA and PA		12th March, 2020	12th March, 2020
6	Award of Contract		22nd March, 2020	22nd March, 2020
7	Completion of Contract		31th March, 2020	31th March, 2020
8	Disbursement of Payment		31th April 2020	31th April 2020

**Procurement Specialist**

**Financial Management Sp.**

**Program Director**

**PROGRAM IMPLEMENTATION UNIT (PIU) PLANNING & DEVELOPMENT BOARD  
REVISED PROCUREMENT PLAN 2019-20**

Sr. No.	Procurement Steps	Activities	Hiring of Printing firm under Program Implementation Unit, Planning & Development Board (framework contract rule 15 of PPRA, 2014)	Providing & Installation of 10-MB Fiber Link Internet Services for Video conferencing system
		Est. Cost PKR	05.00 Million	0.350 Million
		Sr. No	11	12
		Method	Open Competitive Bidding through Single Stage Two Envelop Procedure	Open Competitive Bidding through Single Stage Two Envelop Procedure
1	Preparation of Bid Documents		26th February, 2020	26th February, 2020
2	Advertisement of Invitation for Bids/Issuance of Request for Quatations		29th February, 2020	29th February, 2020
3	Bid or Quotation Submission/Opening Date		20th March, 2020	20th March, 2020
4	Completion of Technical and Financial Evaluation and Recommendations of award of contract		24th March, 2020	24th March, 2020
5	Disclosure of Bid Evaluation report on website of PPRA and PA		24th March, 2020	24th March, 2020
6	Award of Contract		5th April, 2020	5th April, 2020
7	Completion of Contract		5th April, 2021	5th April, 2021
8	Disbursement of Payment		5th June 2021	5th June 2021

**Procurement Specialist**

**Financial Management Sp.**

**Program Director, PIU**